

Active Bikeways Projects

Active Bikeways Projects							
BP Priority Yr.	CD	Street	1st Cross Street	2nd Cross Street	Mileage	Bikeway Type	Status
In Design							
1	1, 9, 10	7th St.	Catalina St.	Figueroa St.	2.20	Bike Lane	Design
0	8	Vermont Ave.	79th St.	Gage Ave.	1.00	Bike Lane	Final design
0	14	1st St.	Boyle Ave.	Lorena St.	1.60	Bike Lane	Final design
1	4	4th St.	Cochran Ave.	Hoover St.	4.20	Bike Friendly Street	Base plans are complete. In preliminary design
0	1	Ave. 19	Ave. 26	Humboldt St.	0.60	Bike Lane	Final design
0	11	Rose Ave.	4th Ave.	Lincoln Blvd.	0.47	Bike Lane	Design
0	12	Devonshire St.	Reseda Blvd.	Havvenhurst Ave.	2.41	Bike Lane	Design
0	2	Van Nuys Blvd.	Chandler Blvd.	Orange Line Bike Path	0.55	Bike Lane	Preliminary design
	11	Imperial Hwy.	Pershing Dr.	2000' W/O Pershing Dr.	0.38	Bike Lane	Design
	11	Manchester Ave.	Sepulveda Blvd.	Osage Ave.	1.00	Bike Lane	Design
0	2	Riverside Dr.	Van Nuys Blvd.	Tyrone Ave.	0.30	Bike Lane	Final design
0	11	Washington Pl.	Grand View Blvd.	Mc Laughlin Ave.	0.50	Bike Lane	Preliminary design
0	2	Foothill Blvd.	Wheatland Ave.	Wentworth Ave.	1.50	Bike Lane	Staff met with CD 2 and NC; received concurrence from CD 2. Project to proceed to final design

0	12	Reseda Blvd.	Roscoe Blvd.	Parthenia St.	0.55	Bike Lane	Design 90% complete; proposed minor parking removal; received concurrence from CD 12 to proceed with the project installation
0	14	York Blvd.	Ave. 56	Figueroa St.	0.79	Bike Lane	Design complete; proposed road diet - awaiting concurrence from CD 14
				Sub-Total	18.05		
For Future Implementation							
2		Astoria St.	San Fernando Rd.	Foothill Blvd.	1.50	Bike Friendly Street	Not yet started
0	2	Foothill Blvd.	Osborne St.	Wheatland Ave.	1.50	Bike Lane	Not yet started; pending results of east section of Foothill which is in design.
2	12	Plummer St.	De Soto Ave.	Winnetka Ave.	0.99	Bike Lane	In design and in coordination with CD 12 before proceeding to final design. Awaiting direction from the council office
2	12	Winnetka Ave.	Nordhoff Ave	Devonshire St.	1.20	Bike Lane	In design and in coordination with CD 12 before proceeding to final design. Awaiting direction from the council office
2	8	48th St.	Crenshaw Blvd.	Normandie Ave.	1.75	Bike Lane	Not yet started, need to coordinate with HSIP funding.
				Sub-Total	6.94		
Design Complete							
0	5	Riverside Dr.	Fulton Ave.	Coldwater Cyn. Ave.	0.54	Bike Lane	Design complete; WO sent to Coordination 4/25/11
0	1	Ave. 19/Ave. 18/Barranca St.	Humboldt St.	N. Spring St.	0.68	Bike Lane	Design complete; WO sent to Coordination.
0	15	Anaheim St.	Gaffey St.	I St	0.96	Bike Lane	Design complete; coordinating with BSS for guardrail repair prior to installation

0	11	Main St. (Venice)	Grand Blvd.	Santa Monica City Limit	0.90	Bike Lane	Design complete; requires CD 11 approval. Staff to meet with the NC in early June
0	7	Wentworth Ave.	Wheatland Ave.	Foothill Blvd.	1.52	Bike Lane	Design completed; Work orders were prepared and submitted to Field Operation for installation
0	2, 6	Tuxford St.	Lankershim Blvd.	Glenoaks Blvd.	0.58	Bike Lane	Design complete. Work orders are being prepared
	2, 7	Sheldon Street	Glenoaks	Wentworth	0.17	Bike Lane	Resurfacing project. Design plans are complete
	2	Riverside Dr.	Woodman Ave	Sunnyslope	0.25	Bike Lane	Design complete. Work orders are being prepared
	2	Woodley Ave	Saticoy St.	Stagg St.	0.28	Bike Lane	Design complete. Work orders are being prepared
				Sub-Total	5.88		
Installed							
1	8, 10	Exposition Blvd.	Harcourt Ave.	Vermont Ave.	3.40	Bike Lane	Final Striping being installed 5/11
1	8	MLK Jr. Blvd.	Rodeo Rd.	Marlton Ave.	1.00	Bike Lane	Installed in May 2011
0	15	Anaheim St.	Henry Ford Ave.	Long Beach City Limit	1.30	Bike Lane	Installed
0	12	Louise Ave.	Devonshire St.	Lassen St.	0.50	Bike Lane	Installed
	12	Reseda Blvd.	Parthenia	Devonshire	1.50	Bike Lane	Installed
0	12	Reseda Blvd.	Valerio St.	Roscoe Blvd.	1.10	Bike Lane	Installed
0	12	Rinaldi St.	Mason Ave.	Tampa Ave.	1.29	Bike Lane	Installed
0	15	San Pedro St.	115th St.	120th St.	0.40	Bike Lane	Installed
0	2, 7	Wentworth Ave.	Sheldon St.	Wheatland Ave.	0.99	Bike Lane	Installed
0	12	Wilbur Ave.	Nordhoff St.	Chatsworth St.	1.50	Bike Lane	Installed
0	3, 12	Winnetka Ave.	Gault St.	Nordhoff St.	2.30	Bike Lane	Installed
0	6	Woodley Ave.	Sherman Wy.	Saticoy St.	0.50	Bike Lane	Installed

0	6	Woodman St	Oxnard St.	Vanowven St.	1.00	Bike Lane	Installed
1	14	York Blvd.	Eagle Rock Blvd.	Ave. 55	0.80	Bike Lane	Installed
	1, 13	LA River Bike Path Phase 1C	Barkley	Fletcher	2.60	Bike Path	Installed
				Sub-Total	20.18		
Third Party Projects							
0	5, 11	Sepulveda Blvd.	Skirball Ctr. Dr.	Bel Air Crest Rd.	1.20	Bike Lane	Part of Sepulveda Widening project